

SPRINT 10 REPORT
FULLSTACK APP

Tanggal : 22 - 28 Mei 2026

PRODUCT OWNER : FullSnack

SCRUM MASTER : Fatimah Az Zakiyah (FAZ)

TEAM DEV : Fathiyaturohmah (FTA)

Maulidya Syifa Aszahra (MSA)

Fitri Aura Ramadhani (FAR)

Revani (RVN)

Fill with this pattern :

----->

No	Size	Story Points	Mandays (Estimation)	Mandays (Realization)	Sprint Backlog				Implementation					Progress				
					Feature	Group	Issue	Assignee(s)	Rabu	Kamis	Jumat	Senin	Selasa					
1	XL	8	4 hari	3 HARI	Fitur Loading & Error Feedback	FE	Handler penanganan status loading dan error	RVN	-	-	-	-	-	-	>	DONE		
2	S	2	5 hari	3 HARI	Fitur Tambah Snack Permanen	FE	Integrasi fungsi onSubmit form tambah produk menggunakan axios.post	FAR	-	-	-	-	-	-	-	DONE		
3	L	5	3 hari	3 HARI	Fitur Hapus Snack Permanen	FE	Membuat fitur hapus produk (Delete Button) menggunakan axios.delete.	FTA	-	-	-	-	-	-	-	DONE		
4	L	5	3 hari	3 HARI	Fitur QC & Pembersihan UI	FE	Refactoring UI Grid dan optimalisasi rendering list produk final.	MSA					-	-	>	DONE		
5	M	3	3 hari	3 HARI	Fitur Menampilkan Katalog Otomatis	FE	Install Axios, Fetching data produk menggunakan useEffect (Hooks Lifecycle).	FAZ							-	-	>	DONE
6	L	5													-	-	-	>
7	S	2																
TOTAL		30	0	0	TOTAL MANDAYS					0	0	0	0	0	0			
					TOTAL POINTS					30	0	0	0	0	0			
					REMAINING POINTS					0	0	0	0	0	0			